TCR Program — Application Approval Project #104 — September 2005

Merced Route 99; build seven miles of new six-lane freeway south of Merced, Buchanan
Hollow Road to Healey Road in Merced County.

($ X 1,000)

Estimated Project Cost: $135,187 TCRP Funds Approved to Date: $5,000

Total TCRP Funds Available: $5,000 Phase(s) Approved: 1,2,3

Lead Agency: California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date:  $4,413 for Phase(s): 2,3

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: $0 for Phase(s): N/A

Project Summary: The project is located on Route 99, from

Buchanan Hollow Road to 0.5 kilometer south of Healey Road. MERCED

The project will convert 4-lane expressway to 6-lane freeway @I

with an interchange at Arboleda Road. The project will close at
grade median crossings and improve the capacity of Route 99
in accordance with the regional transportation plans.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Complete environmental process 7/99 11/03 $4,917
2 Complete the plans and specifcations 1/02 3/05 $4,400
3 Acquire right of way 1/02 3/05 $26,170
4 Construct 11/05 11/08 $99,700

Total: $135,187

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $4,400 $600 $5,000
Proposed
STIP-1IP State Committed $4,917 $25,570 $30,487
Proposed
STIP State Committed
Proposed $99,700 $99,700
T | committed $4,917 $4.,400 $26,170 $35,487
otals:
Proposed $99,700 $99,700
Totals: $4,917 $4,400 $26,170 $99,700 $135,187
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Prior TCRP Action:

e Original application was approved on December 5, 2000 (TA-00-03) for $5,000,000 for Phases 2 and 3.
A delegated allocation of $4,400,000 to Phase 2 and $600,000 to Phase 3 was made January 14, 2002.
Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report.
The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.
A de-allocation of $587,000 to Phase 3 (TFP-05-14) was made September 29, 2005.

Status of Conditions: No conditions set.

Discussion/lssues: The Department proposes to use the full $5.0 million available from TCRP for the PS&E and
Right of Way phases of this project (supplemented with $30,487,000 in additional IIP from the STIP for Phases 1
and 3) to fully fund these three phases. This will allow the project to continue on schedule while additional STIP
funds for the construction phase are sought in the 2004 STIP. Funding in the amount of $99,700,000 remains to
be identified. Potential funding sources include STIP.




